COMPLETION REPORT

1	Name of the work	Improvements to roads & drains near behind widia factory to Sriram reddy house upto SWD in Ward no 14 Bagalagunte
2	Sanctioned Estimate No. & Date	T.S.No.CE/02/05/085/14-15 dt 2.2.15
3	Head of Account which is chargeable	P.A.04190
4	Instrument Order NO. & Date	246/14-15 D: 07-2-2015
5	Name Of Contractor	KRIDL
6 a	Time Stipulated for Completion of work	90 days
b	Delay in Exculpation of Work	—
7	Measurement recorded in	MB No 830 & P.No 82958/82959 & 82987 & 82993
8	Check Measurement of the Asst	MB 830 Page - 82958-30
9	Name of the office/official in charge of the work	AEE (DSD)
10	a) Asst. Eng/junior Eng	D.S. ಮಂಜುನಾಥ
	b) Asst. Exe Engineer	ರವಿನಾಯ

Sanctioned Estimate Amout	Amout Claims As per Actually Vide As per bills	Excess	Savings
SD.W			

1) Certified that the above work has been completed within the stipulated time noted in the
2) Certified that the contractor has delayed and completed the work for which necessary fine recovered
3) Certified that the above work has been executed by the contractor satisfactory in

ASSISTANT ENGINEER.

ASSIATANT EXECUTIVE ENGINEER
ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
ದಾಸರಹಳ್ಳಿ ವಲಯ, ಬೆಂಗಳೂರು

ಮುಖ್ಯ ಅಭಿಯಂತರರು
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
ದಾಸರಹಳ್ಳಿ ವಲಯ, ಬೆಂಗಳೂರು.